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PDB Regular Meeting

November 6, 2007 @ 2:00 pm

Grand Jury Room-Jackson County Courthouse

Attending:

William O Smith CIE

Bobby G Morris CCC

Carl Cunnagin Bar Association
Jeff Lilly AOC Project Manager
Connie M Payne AOC

Rob Deal JRA Architects
Ryan Barrow RSA

Roger Lashbrook Codell

Dale Vaughn Magistrate
Background:

The PDB meeting was held at the aforementioned date. Discussed items, comments
and/or changes follow.

Reading of Minutes

CJE William O. Smith called the meeting to order, asked those in attendance to review
the minutes from the last meeting. Connie Payne made a motion to accept, Carl
Cunnagin second.

Items Discussed

Ryan Barrow was the first on the agenda and brought the issuance of bonds to the table.
He told the committee that he was going to the market with the bond sale. The potential
sale is for December or late November. Ryan needed two resolutions signed; one from
the Jackson County Fiscal Court and the other from the Jackson County Public Properties
Corporation. The figure that he was looking at was $9,530,600.00 which does not
include the utility relocation. Ryan said that he would like a motion to proceed with debt
and to approve the resolutions. Bobby Morris made a motion to accept, Connie Payne
second.

Jeff Lilly, second on the agenda, presented request #17 for payment to JRA Architects in
the amount of $131,861.39. Connie Payne made a motion to approve payment, Bobby
Morris second.




Roger Lashbrook then presented in detail the bid packages. Rob Deal brought up the
special inspections that would have to be done. There were two bids for special
inspections. The committee agreed to accept the low bid from Geotech Engineering.
Connie Payne made a motion to accept and Dale Vaughn second.

The committee agreed to set there pre-construction meeting for November 15, 2007 @
10:00 a.m. The committee agreed to set there progress meetings the 2™ Thursday of
every month @ 10:00 a.m. at the trailer that Codell set up at the construction site.

Bobby Morris made a motion to adjourn. Dale Vaughn second.

William O. Smith, CJE






